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	Media Advisory
City of Fond du Lac Department of Public Works

P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150

Phone: 920-322-3470   Fax: 920-322-3471



Date: May 14, 2015
For more information contact:

Jordan Skiff, Director of Public Works, jskiff@fdl.wi.gov
Paul De Vries, City Engineer, pdevries@fdl.wi.gov
City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. Motorists are advised to use caution and remain alert when driving though any work zone. Drivers are also encouraged to visit the City of Fond du Lac web site at http://www.fdl.wi.gov and view a map of the 2015 construction projects which may aid drivers in planning an alternate route.
West Division Street from Brooke Street east to the Fond du Lac River
Schedule:  April 20, 2015 to early October 2015
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  

May 18 to May 22: The utility contractor is installing the sanitary sewer main. Crew for Alliant Energy are installing gas main and making service connections. The intersection of Division St and Brooke St will reopen early in the week. 
Traffic Impacts:  West Division Street is closed to through traffic.  It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. Parking is not permitted on the street during working hours.  

Walker Street from West 12th Street to South Military Road
Schedule:  May 2015 to September 2015
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  
May 18 to May 22: Crew for Alliant Energy are installing gas main and making service connections. The tree removal contractor continues to remove terrace trees.  The Contractor plans to begin excavation the week of May 26th.
Traffic Impacts:  Walker Street remains open to traffic.  

9th Street from Linden Street to Center Street
Schedule:  July 2015 to October 2015
Description:  The project includes reconstruction of the water main, street, and lighting.  

May 18 to May 22: No work this week.
Traffic Impacts:  9th Street remains open to traffic.  
Cedar Street from West 12th Street to West 9th Street
Schedule:  June 2015 to October 2015
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  

May 18 to May 22: No work this week.  

Traffic Impacts:  Cedar Street remains open to traffic.  

8th Street from South Main Street to Ellis Street
Schedule:  July 2015 to October 2015
Description:  The project includes reconstruction of the water main, spot repairs of sidewalk and street.  

May 18 to May 22: No work this week.  

Traffic Impacts:  8th Street remains open to traffic.  

West 11th Street from South Hickory Street to Ann Street
Schedule:  August 2015 to October 2015
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  

May 18 to May 22: No work this week.  

Traffic Impacts:  West 11th Street remains open to traffic.  
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