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	Media Advisory
City of Fond du Lac Department of Public Works

P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150

Phone: 920-322-3470   Fax: 920-322-3471



Date: June 26th, 2015
For more information contact:

Jordan Skiff, Director of Public Works, jskiff@fdl.wi.gov
Paul De Vries, City Engineer, pdevries@fdl.wi.gov
City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. Motorists are advised to use caution and remain alert when driving though any work zone. Drivers are also encouraged to visit the City of Fond du Lac web site at http://www.fdl.wi.gov and view a map of the 2015 construction projects which may aid drivers in planning an alternate route.
West Division Street from Brooke Street east to the Fond du Lac River
Schedule:  April 20, 2015 to early October 2015
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  

June 29 to July 3: The utility contractor is installing storm sewer main and laterals. Crew for Alliant Energy continues to install gas main and make service connections.
Traffic Impacts:  West Division Street is closed to through traffic.  It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. Parking is not permitted on the street during working hours.  

Walker Street from West 12th Street to South Military Road
Schedule:  May 2015 to September 2015
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  
June 29 to July 3: The utility contractor is installing storm sewer main and laterals and sanitary laterals working from Military Road and to the south. 
Traffic Impacts:  Walker Street is closed to through traffic.  It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street during working hours.  
Cedar Street from West 12th Street to West 9th Street
Schedule:  June 2015 to October 2015
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  

June 29 to July 3: The Contractor will start sanitary sewer main installation on Cedar St starting at 9th St and working their way south to 12th.
Traffic Impacts:  Cedar Street remains open to traffic.  

9th Street from Linden Street to Center Street
Schedule:  July 2015 to October 2015
Description:  The project includes reconstruction of the water main, street, and lighting.  

June 29 to July 3: No work scheduled
Traffic Impacts:  9th Street remains open to traffic.  
West 11th Street from South Hickory Street to Ann Street
Schedule:  August 2015 to October 2015
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  

June 29 to July 3: No work scheduled
Traffic Impacts:  West 11th Street remains open to traffic.  
8th Street from South Main Street to Ellis Street
Schedule:  July 2015 to October 2015
Description:  The project includes reconstruction of the water main, spot repairs of sidewalk and street.  

June 29 to July 3: No work scheduled
Traffic Impacts:  8th Street remains open to traffic.  

US 151 & Ducharme Parkway
Schedule: June 2015 to August 2015
Description: This project includes grading, concrete pavement removal, installation of storm sewer, concrete pavement, asphaltic surface safety island, curb and gutter, pavement marking, and signing. 
June 29 to July 3:  The contractor will be installing curb & gutter.
Traffic Impacts: The west leg US 151 and Ducharme Parkway intersection will be closed.  The inside lanes of northbound and southbound US 151 will be closed from WIS 23 to where US 151 is reduced to two lanes.  The shoulder will be closed along the outside lanes of northbound and southbound US 151 at the intersection of Ducharme Parkway.  
US 151 & CTH V; US 151 & CTH T
Schedule: June 2015 to November 2016

Description: This project includes common and borrow excavation, wick drains, base coarse, HMA pavement, concrete curb and gutter, landscaping, retaining wall R-20-46, bridge B-20-0227, pavement marking, and signing.
June 29 to July 3:  The contractor will close County T/4th Street and begin grading operations.      
Traffic Impacts: Beginning Tuesday June 23, Reinhardt Road will be closed to through traffic.  Beginning Monday June 28, County T will be closed to traffic from Country Lane to County K.
[image: image1.png]