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	Media Advisory
City of Fond du Lac Department of Public Works

P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150

Phone: 920-322-3470   Fax: 920-322-3471


Date: September 5, 2013
For more information contact:

Jordan Skiff, Director of Public Works, jskiff@fdl.wi.gov
Paul De Vries, City Engineer, pdevries@fdl.wi.gov
City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. Motorists are advised to use caution and remain alert when driving though any work zone. Drivers are also encouraged to visit the City of Fond du Lac web site at http://www.fdl.wi.gov and view a map of the 2013 construction projects which may aid drivers in planning an alternate route.
Grace Avenue from Woodland Avenue to Sunset Circle

Schedule:  June 2013 to September 2013
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting. The street will be widened to 28-foot. 

September 9 to September 13:  The excavation subcontractor will continue general excavation and placement of the stone base.  The concrete subcontractor will begin setting string line for curb and gutter placement.  
Traffic Impacts:  Grace Avenue is closed to through traffic.  It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. Parking is not permitted on the street during working hours. 
Sunset Circle south of Grace Avenue
Schedule:  June 2013 to September 2013
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  The street will be 29-feet wide from back of curb to back of curb.
September 9 to September 13:  The excavation subcontractor will continue general excavation and placement of the stone base.  The concrete subcontractor will begin setting string line for curb and gutter placement.  
Traffic Impacts:  Sunset Circle is closed to through traffic.  It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. Parking is not permitted on the street during working hours.  
North Main Street from Scott Street to Frazier Drive
Schedule:  July 2013 to October 2013
Description:  The project includes reconstruction of the sanitary sewer, storm sewer, street, and lighting on the east side of the street only. 
September 9 to September 13:  The concrete paving subcontractor will complete concrete pavement paving.  Concrete paving will occur between Scott Street and Harbor View Drive.  
Traffic Impacts:  North Main Street is closed to through traffic.  It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. Parking is not permitted on the street during working hours.  
Auburn Street from Brooke Street to Termini
Schedule:  August 2013 to October 2013
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting. The street will be widened to the 32-foot City standard. 

September 9 to September 13:  The utility contractor will continue installation of sanitary sewer laterals and water services.  Once completed the utility contractor will begin installation of storm sewer.
Traffic Impacts:  Auburn Street is closed to through traffic.  It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. Parking is not permitted on Auburn Street during working hours.  
Everett Street from Sheboygan Street to East Division Street
Schedule:  September 2013 to October 2013
Description:  The project includes reconstruction of the water main, partial storm sewer and partial street.
September 9 to September 13:  No work this week.

Traffic Impacts:  Everett Street remains open to traffic.  

Champion Avenue from East Division Street to Merrill Avenue
Schedule:  September 2013 to October 2013
Description:  The project includes reconstruction of the water main, partial storm sewer and partial street.
September 9 to September 13:  No work this week.

Traffic Impacts:  Champion Avenue remains open to traffic
