



## Media Advisory

City of Fond du Lac Department of Public Works  
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150  
Phone: 920-322-3470 Fax: 920-322-3471

Date: August 2, 2012

For more information contact:

Jordan Skiff, Director of Public Works, [jskiff@fdl.wi.gov](mailto:jskiff@fdl.wi.gov)

Paul De Vries, City Engineer, [pdevries@fdl.wi.gov](mailto:pdevries@fdl.wi.gov)

### City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. Motorists are advised to use caution and remain alert when driving through any work zone. Drivers are also encouraged to visit the City of Fond du Lac web site at <http://www.fdl.wi.gov> and view a map of the 2012 construction projects which may aid drivers in planning an alternate route.

### Chip Sealing of City Streets in the following locations

- **21st Street** from Main Street to Park Avenue
- **Arndt Street** from Seymour Street to Peters Avenue
- **Mequon Avenue** from Maona Avenue to CTH V
- **Morningside Drive** from 4th Street to McDermott Creek, 1600 feet west of Prairie Road
- **Security Drive** from Pioneer Road to Peters Avenue
- **Scott Street** from Roosevelt Street to Luco Road/National Avenue
- **Western Avenue** from Seymour Avenue to 781 Western Ave

**Schedule:** July 31 to August 10

**Description:** Chip Sealing was completed on August 1<sup>st</sup>. A small amount of loose stone chips were left on the street for about one week to fill in small gaps in the chip seal with traffic action. All streets will be swept to pick up loose stone chips. After the extra chips are picked up, the asphalt street should look similar to its previous appearance but the service life of the road will be extended about 10 years.

**Traffic Impacts:** None

### Ninth Street from Military Road to Fond du Lac River

**Schedule:** April 9, 2012 to early August 2012

**Description:** The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.

**August 6 to August 10:** The landscaping subcontractor will complete terrace restoration. Ninth Street will be reopened from the East Branch of the Fond du Lac River to Morris Street. Ninth Street from Morris Street to Military Road will remain closed to through traffic.

**Traffic Impacts:** Ninth Street is closed to through traffic. Morris Street at Ninth Street is closed to all traffic. Northbound or southbound traffic will not be permitted in or out of the project at the Morris Street and Ninth Street intersection. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. Parking is not permitted on the street during working hours.

### Morris Street from Ninth Street to Central Avenue

**Schedule:** April 9, 2012 to early August 2012

**Description:** The project includes reconstruction of the water main, storm sewer and street.

**August 6 to August 10:** The landscaping subcontractor will complete terrace restoration.

**Traffic Impacts:** Morris Street at Ninth Street will be reopened to traffic.

**Ellis Street from Ninth Street to Boyd Street**

**Schedule:** May 14, 2012 to early October 2012

**Description:** The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting. The street will be widened to the 32-foot City standard.

**August 6 to August 10:** The concrete subcontractor will complete replacement of concrete driveway aprons, sidewalk panels and curb ramps. The landscape subcontractor will begin work after the adjacent concrete attains adequate strength.

**Traffic Impacts:** Ellis Street is closed to through traffic. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. Parking is not permitted on the street during working hours.

**Liberty Street from Ninth Street to Eleventh Street**

**Schedule:** Early June 2012 to early October 2012

**Description:** The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.

**August 6 to August 10:** No work this week due to construction on 11th Street preventing construction truck traffic.

**Traffic Impacts:** Liberty Street is closed to through traffic. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. Parking is not permitted on the street during working hours. Ninth Street at Liberty Street is closed to through traffic also. Residents should access Liberty Street from Eleventh Street.

**Eleventh Street from Ann Street to Cedar Street**

**Schedule:** Early June 2012 to early October 2012

**Description:** The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.

**August 6 to August 10:** The utility contractor will complete installation of water main and begin storm sewer and utility lateral construction.

**Traffic Impacts:** Eleventh Street is closed to through traffic. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. Parking is not permitted on the street during working hours.