



# Media Advisory

City of Fond du Lac Department of Public Works  
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150  
Phone: 920-322-3470 Fax: 920-322-3471

Date: September 13, 2019

## City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at [www.fdl.wi.gov](http://www.fdl.wi.gov).

### East Cotton Street from North Park Avenue to McKinley Street

**Schedule:** May 2019 through September 2019

**Description:** The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.

**September 13<sup>th</sup> to September 20<sup>th</sup>:** The concrete contractor will be finishing up concrete work and the grading contractor will begin backfilling curb and preparing terrace areas for topsoil placement.

**Traffic Impacts:** East Cotton Street is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

### McKinley Street from Rose Avenue to Stow Street

**Schedule:** May 2019 through September 2019

**Description:** The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.

**September 13<sup>th</sup> to September 20<sup>th</sup>:** The concrete contractor will be finishing up concrete work and the grading contractor will begin backfilling curb and preparing terrace areas for topsoil placement.

**Traffic Impacts:** McKinley Street is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

### Stow Street from McKinley Street to Roosevelt Street

**Schedule:** May 2019 through September 2019

**Description:** The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.

**September 13<sup>th</sup> to September 20<sup>th</sup>:** The concrete contractor will be finishing up concrete work and the grading contractor will begin backfilling curb and preparing terrace areas for topsoil placement.

**Traffic Impacts:** Stow Street is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

### Marquette Street from Arndt Street to McWilliams Street

**Schedule:** July 2019 through October 2019

**Description:** The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.

**September 13<sup>th</sup> to September 20<sup>th</sup>:** The utility contractor will finish installing storm sewer and sanitary sewer north of Cotton Street.

**Traffic Impacts:** Marquette Street is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.



## Media Advisory

City of Fond du Lac Department of Public Works  
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150  
Phone: 920-322-3470 Fax: 920-322-3471

### **Arndt Street Bridge Replacement, Arndt Street between Satterlee Street and Lincoln Avenue**

**Schedule:** June 2019 through October 2019

**Description:** The project includes the replacement of the Arndt Street Bridge over the West Branch of the Fond Du Lac River. This project is a partnership between the City of Fond du Lac and the Wisconsin Department of Transportation (DOT).

**September 13<sup>th</sup> to September 20<sup>th</sup>:** Contractor will release the false work and begin forming and pouring the wingwalls, sidewalks and parapets on the new bridge deck.

**Traffic Impacts:** Arndt Street between Lincoln Ave. and Satterlee Street is closed to thru-traffic. Boat traffic under the structure will be restricted at time as work progresses.

### **South Main Street from 21<sup>st</sup> Street to Pioneer Road**

**Schedule:** August 2019 through September 2019

**Description:** The contractor plans to mill asphalt and pave the asphalt surface on Tuesday and Wednesday.

**September 13<sup>th</sup> to September 20<sup>th</sup>:** The electrical contractor will be removing light poles, bases, installing new bases and reinstalling lights. Paving operations are planned to begin Tuesday, September 17<sup>th</sup>.

**Traffic Impacts:** S Main Street will remain open to through traffic with traffic restrictions in place until Tuesday morning. Tuesday and Wednesday the road will be completely closed to through traffic for milling and paving operations. There will be a signed detour around the project area utilizing 9<sup>th</sup> St, Park Avenue and Pioneer Road for both northbound and southbound Main Street traffic.

### **County Road V from Pioneer Road to Fond du Lac Avenue**

#### **Pioneer Road from Sherwood Boulevard to Wedgewood Road**

**Schedule:** April 2019 through November 2019

**Description of work:** The project includes reconstruction of the water main and services and partnership with Fond du Lac County for new storm sewer, street, pedestrian trail, and lighting.

**September 13<sup>th</sup> to September 20<sup>th</sup>:** Fond du Lac County Highway Dept continues work on storm sewer installation and common excavation on CTH V from Crestview Lane north. Electrical Contractor continues to install conduit and bases on CTH V from CTH VV north to Mequon Avenue. CTH VV segment, the roundabout and CTH V south of the intersection have first layer of asphalt installed along with all curbs and side walk areas backfilled with top soil. Concrete contractor scheduled to move back in week of 16<sup>th</sup> to continue pouring islands, truck aprons and start setting and installation of the new curb and gutter, sidewalk, and driveways along CTH V north of CTH VV Pioneer Road segment up to Mequon Ave. Substantial completion date for this portion of the project is anticipated for the end of November.

**Traffic impacts:** County Road V from Fond du Lac Avenue and Pioneer Road is closed to through traffic. Additionally, Pioneer Road from Sherwood Blvd to Wedgewood Lane is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. **Project Detour:** North on Fond du Lac Avenue to South on Martin Avenue to west on Pioneer Road.



## Media Advisory

City of Fond du Lac Department of Public Works  
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150  
Phone: 920-322-3470 Fax: 920-322-3471

### **WIS 23 Resurfacing**

**Location/Limits:** WIS 23 from Town line Road to County VVV Fond du Lac County.

**Length of Project:** 1.9 miles

**Schedule:** September 9, 2019 to late November 2019

**Cost:** \$3.4 million

**Description of work:** This project will resurface WIS 23 in the project limits and add a left-turn and right-turn lane at the intersection of WIS 23 and Esterbrook Drive. Slotted left-turn lanes will be added at the WIS 23/County VVV intersection along with new signal upgrades. Concrete base patching and culvert pipe replacement will be conducted throughout the project limits.

**September 9 to September 13:** Sawing of pavement, traffic control, staking and erosion control items will be placed, and work will begin on placing culvert pipes. Asphalt pavement will be removed, and base patching concrete will begin, as well as common excavation and placement of select crushed material and base aggregate dense. Temporary signals will be placed.

**September 16 to September 20:** Contractor will continue placing culvert pipes and will begin placing concrete masonry end walls at those new cross culverts. Base patching concrete, common excavation and placement of select crushed material and base aggregate dense will continue.

**Traffic impacts:** WIS 23 will be closed to through traffic from Townline Road to County VVV beginning Monday, Sept. 9 for a maximum of 35 working days.

- Local and emergency vehicle access to homes and businesses will be maintained throughout the project during the closure.
- Work will be conducted under flagging operations when the detour is not in place.

**Detour:** A signed detour will direct westbound WIS 23 traffic north on I-41 to southbound WIS 26 back to westbound WIS 23. The detour will direct eastbound WIS 23 traffic north on WIS 26 to southbound I-41 back to eastbound WIS 23.