



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Date: May 29, 2020

City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at www.fdl.wi.gov.

N. Main Street from Merrill Ave. to Johnson Street and Merrill Ave. from Portland to Macy Street

Schedule: March 2020 through July 2020

Description: The project includes reconstruction of the storm force main, sanitary laterals, water main and laterals, storm sewer, roadway, sidewalk and approaches, restoration/landscaping, signals and lighting.

June 1 to June 5: The paving crew completed paving the northbound lane of N. Main Street from Johnson Street to Merrill Avenue and the south lane of Merrill Avenue from Portland Street to Macy Street. Pavement was not placed at Rees Street for access reasons until both lanes are poured. Crews will then form and pour the remaining sections. As this pavement is curing, the crews will set string line for the adjacent lanes and trim for concrete pavement. Crews are scheduled to pave the adjacent lanes on N. Main Street and Merrill Avenue by weeks end.

Note: Please avoid any contact with the string line as this guides the paver and concrete placement. Access will be restricted for several weeks on N. Main and Merrill until the pavement is poured and cured.

Traffic Impacts: N. Main Street and Merrill Avenue remains closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Detour: A signed detour will direct southbound N. Main Street traffic east on Johnson Street to Park Avenue to Division Street and back to N. Main Street. Similarly, northbound traffic directed eastbound to Division Street to Park Avenue and then to Johnson Street and back to N. Main Street.

Business Signs: Business patrons are encouraged to follow business signs, which will direct them to access drives located adjacent to the businesses. Businesses on the east side of N. Main Street will have access from the east, Marquette Street to Rees Street and from the west side, Macy Street to Rees Street.

S. Military Road from Oak Park Avenue to S. Hickory Street

Schedule: March 2020 through October 2020

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, and restoration/landscaping.

June 1 to June 5: The utility contractor continues installing storm sewer main, laterals, and catch basins from Hickory Street to Seymour Street.

Traffic Impacts: S. Military Road remains closed to through traffic from S. Hickory Street to Seymour Street.

Residents, business owners, and customers may access properties and businesses past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours. Motorists are asked to please use caution when driving through this construction area.

11th Street from Vine Street to Martin Avenue

Schedule: May 2020 through October 2020

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, and restoration/landscaping.

June 1 to June 5: Alliant Energy gas main and service relocation work will start and will continue for a few weeks.

The subcontractor is installing new gas main under the sidewalk and then connecting new services for the residents.

Traffic Impacts: 11th Street remains open to traffic.



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Hazotte Court from Division Street North to Dead End

Schedule: May 2020 through October 2020

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, and restoration/landscaping.

June 1 to June 5: Alliant Energy gas main and service relocation work will start and will continue for a few weeks.

The subcontractor is installing new gas main under the sidewalk and then connecting new services for the residents.

Traffic Impacts: Hazotte Court remains open to traffic.

Follett Street from Doty Street to Military Road

Schedule: May 2020 through October 2020

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, and restoration/landscaping.

June 1 to June 5: Alliant Energy gas main and service relocation work will start and will continue for a few weeks.

The subcontractor is installing new gas main under the sidewalk and then connecting new services for the residents.

Traffic Impacts: Follett Street remains open to traffic.

South Main Street Pedestrian Trail – Main Street to Camelot Drive

Schedule: May 2020 through June 2020

Description: The project include the construction of a pedestrian bike path on the west side of Main Street.

June 1 to June 5: The contractor continues excavation for the new pedestrian trail.

Traffic Impacts: S Main Street will remain open to through traffic; the contractor will be utilizing the parking lane with equipment for southbound Main Street.

County Road V/Fond du Lac Avenue/National Avenue

Schedule: March 2020 through October 2020

Description of work: The project includes reconstruction of the water main and services and partnership with Fond du Lac County for new storm sewer, street, pedestrian trail, and lighting.

June 1 to June 5: Fond du Lac County Highway Dept. continues work on storm sewer installation and grading.

Traffic impacts: The intersections of County Road V/Fond du Lac Avenue/National Avenue remain closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs.

Project Detour: Signed detour in place utilizing Pioneer Road, Martin Avenue, and Ninth Street