



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Date: July 2, 2020

City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at www.fdl.wi.gov.

N. Main Street from Merrill Ave. to Johnson Street and Merrill Ave. from Portland to Macy Street

Schedule: March 2020 through July 2020

Description: The project includes reconstruction of the storm force main, sanitary laterals, water main and laterals, storm sewer, roadway, sidewalk and approaches, restoration/landscaping, signals and lighting.

July 6 to July 10: The paving crew completed the remaining concrete pavement and colored crosswalks along N. Main Street and Merrill Avenue. The electrical contractor will return early in the week to complete installing the lighting and signal conduit and concrete bases along the west side of Main Street and the north side of Merrill Ave. The sidewalk contractor will continue forming and pouring the concrete sidewalk following the electrical work.

Note: Please be cautious walking along the project, as the sidewalk will be removed, gravel placed and poured as the crew moves down the road. Access will be restricted at times depending what phase of this work is taking place. As much as possible the contractor will notify businesses of the restrictions and when you can walk on the new sidewalk. The east side of N. Main Street shall be utilized for walking as the crew will be finishing up that sidewalk first and then move to the west side. If you have a special access need, please contact the engineering department above or discuss with the contractor on site.

Traffic Impacts: N. Main Street and Merrill Avenue remains closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It's illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades if not accessing businesses. Parking is not permitted on the street within the construction zone during working hours.

Detour: A signed detour will direct southbound N. Main Street traffic east on Johnson Street to Park Avenue to Division Street and back to N. Main Street. Similarly, northbound traffic directed eastbound to Division Street to Park Avenue and then to Johnson Street and back to N. Main Street.

Business Signs: Business patrons are encouraged to follow business signs, which will direct them to access drives located adjacent to the businesses. Businesses on the east side of N. Main Street will have access from the east, Marquette Street to Rees Street and from the west side, Macy Street to Rees Street.

S. Military Road from Oak Park Avenue to S. Hickory Street

Schedule: March 2020 through October 2020

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, and restoration/landscaping.

July 6 to July 10: The excavation contractor will begin removing pavement, drive approaches, and select sidewalk sections in preparation for grading and placing stone base.

Traffic Impacts: S. Military Road remains closed to through traffic from S. Hickory Street to Seymour Street. Residents, business owners, and customers may access properties and businesses past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours. Motorists are asked to please use caution when driving through this construction area.



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

11th Street from Park Ave to Martin Avenue

Schedule: May 2020 through October 2020

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, and restoration/landscaping.

July 6 to July 10: The utility contractor will continue replacing the sanitary sewer main at Park Avenue and moving towards Vine Street.

Traffic Impacts: 11th Street is closed to through traffic. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Hazotte Court from Division Street North to Dead End

Schedule: May 2020 through October 2020

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, and restoration/landscaping.

July 6 to July 10: Alliant Energy completed gas main and service construction.

Traffic Impacts: Hazotte Court remains open to traffic.

Follett Street from Doty Street to Military Road

Schedule: May 2020 through October 2020

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, and restoration/landscaping.

July 6 to July 10: The utility contractor will continue installing the sanitary interceptor and begin installing water and sanitary laterals mid-week.

Traffic Impacts: Follett Street is closed to through traffic. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

County Road V/Fond du Lac Avenue/National Avenue

Schedule: March 2020 through October 2020

Description of work: The project includes reconstruction of the water main and services and partnership with Fond du Lac County for new storm sewer, street, pedestrian trail, and lighting.

July 6 to July 10: Fond du Lac County Highway Dept. continues work on the project.

Traffic impacts: The intersections of County Road V/Fond du Lac Avenue/National Avenue remain closed to through traffic. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs.

Project Detour: Signed detour in place utilizing Pioneer Road, Martin Avenue, and Ninth Street