



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Date: May 6, 2022

City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at www.fdl.wi.gov.
All anticipated construction activities are weather dependent.

2nd Street from Vincent Street to DeNeveu Creek

Schedule: May 16th through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 9 to May 13: Contractor will begin mobilizing equipment on site. Midweek the road will be pulverized ahead of sewer work, which will begin the week of the 16th.

Traffic Impacts: 2nd Street is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Eighth Street Water Main Replacement

Schedule: May 16th through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 9 to May 13: Trees will be removed and stumps ground.

Traffic Impacts: 8th Street is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

2022 14th Street Reconstruction

Schedule: May 9 through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 9 to May 13: Contractor to begin mobilizing equipment on site. Sewer work may begin late in the week.

Traffic Impacts: 14th Street is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Johnson Street Mall Intersections

Schedule: Construction Start April 4-June 2022 – Stage 1 Median

Description: The project includes reconstruction of the median turn lanes and install traffic signals at the west entrance to the mall.

May 9 to May 13: Crews completed the removals and grading of the west Forest Mall entrances. Crews will install concrete curb and gutter followed by concrete pavement. Conduit and signal bases installation may begin by week's end. Two lanes of traffic in each direction will remain open but the median crossings will remain closed until the concrete joints are sealed, signs, lighting and signals are installed.

Traffic Impacts: Johnson St. will remain open to two lanes of traffic in each direction at all times. Stage 1 the median work is completed and Stage 2 reconstructs the west entrance to the Mall and installs signals. The west Forest Mall entrance will be closed for Stage 2.

Pioneer Road from Johnson Street to Forest Avenue – FDL County Highway Dept

Schedule: Construction Start April 4- October 2022

Description: The reconstruction of Pioneer Rd includes curb and gutter, new storm sewer, water main, street lighting, multi-use trail, and installation of traffic signals on Pioneer Rd between KFC and Faros. Stage 1 work is from the proposed signalized intersection north to Johnson St. Stage 2 is from 400 FT south of Forest Avenue to the signalized intersection.

May 9 to May 13: Crews will finish installing the water main and continue installing storm sewer. The grading crew will continue grading and placing the roadway base aggregate from the south project limit working north toward Johnson Street. During grading operations, there will be uneven lanes, use caution as you travel through the work zone. All businesses will remain accessible to the public during grading operations. There may be times when you have to wait a short time for workers and equipment to move to access certain areas.

Traffic Impacts: Pioneer Rd will be open to "local traffic only" during construction. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. Use "Caution" in the construction zone. Right-in/out access only from Johnson St to Pioneer Rd is required to construct the utilities and the roadway. Customers can access businesses from Pioneer Rd or from the frontage road west of former Home Depot. A signed detour for Pioneer Road will be CTH 000 (Scott St) to CTH VVV (Rolling Meadows) to CTH D (Military Rd).

Military Road from Western Avenue to Superior Street – WI DOT Northeast Region

Schedule: April 11-October 2022 – Stage 1 Military Road/Western Ave Intersection

Description: The reconstruction of S Military Rd includes reconstruction of the street and utilities, addition of bike lane and construction of a roundabout at the intersection of Military Road and 9th Street.

May 9 to May 13: Contractor will be working on sanitary sewer in the Military Road and Western Ave intersection. Once the sanitary sewer work is completed, the watermain will be installed from the north side of the Western Ave intersection and along Western Ave. Both sanitary sewer and watermain work should be completed by the end of the week in the intersection. Crews are tentatively scheduled to work Saturday May 14th to complete storm sewer work in the intersection.

Traffic Impacts: Military Road will be closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. Stage 1 Detour: Southbound on Military Road is east on 2nd Street, south on Main Street, west on 9th Street to Military Road. Northbound detour is signed the same utilizing 9th Street, Main Street, and 2nd Street to Military Road.



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

City of Fond du Lac Concrete Rehabilitation

Schedule: Construction Start April 4-June 2022

Description: The project includes various concrete pavement, storm inlet, and manhole rehabilitation work. Streets where repair work will occur:

- E Harbor View Dr from N Main St to Northgate St
- Mohawk Ave from E Harbor View Dr to Terminus
- Garfield St from E Harbor View Dr to Northland Ave
- Northland Ave from Allen St to Garfield St
- W Arndt St from N Seymour St to N Hickory St
- N Seymour St from W Arndt St to STH 23
- N Seymour St from Thomas St to W Division St
- Forest Ave from W Pioneer Rd to S Seymour St

May 9 to May 13: Crews completed removals and concrete pouring operations. Some concrete joint sealing and the remaining landscaping will take place before mid-week, weather pending. Forest Ave. will be completed first by Monday noon and the remaining streets moving north to follow before mid-week. On Arndt Street and Harbor View, there is additional concrete patchwork that will take place under limited lane restrictions along the roadway centerline.

Traffic Impacts: The above streets will have partial closures and lane restriction. Please follow detours in a few locations and be "Cautious" when driving through the work zone, as lane widths are restricted.

WIS 23 Expansion – Urban Section – WI DOT Northeast Region

Location/limits: WIS 23 and various intersecting local roads between US 151 and Seven Hills Road

Schedule: April 11, 2021 to fall of 2022

Description of work: This work is part of the WIS 23 4-lane, on-alignment expansion project in Sheboygan and Fond du Lac counties.

May 9 to May 13: The contractor anticipates working on the following items:

- Continue grading westbound WIS 23 between Wisconsin American Drive and County K.
- Continue shouldering operations on new westbound WIS 23 east of County UU.
- Continue construction of the new retaining wall under US 151 along the westbound lanes.
- Continue construction of the new connecting roadway between Hilltop Drive and Whispering Springs Drive.
- Continue work on the new bridge at County UU.

Traffic impacts:

- County K north at WIS 23 – Closed
- Hilltop Drive at WIS 23 – Closed
- County UU (South of WIS 23) – Closed
- County UU (North of WIS 23) – Closed
- Irene Drive: During milling and paving operations, please expect minor delays traveling through the worksite.