



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Date: September 26, 2022

City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at www.fdl.wi.gov.

All anticipated construction activities are weather dependent.

N. Butler Street from Russell Street to Portage Street

Schedule: July 7th through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

September 26 to September 30: Electrical contractor will install conduit. Staking for curb and gutter

Traffic Impacts: N. Butler is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

S. Butler Street from Forest Avenue to W. Division Street

Schedule: July 11th through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

September 26 to September 30: Road excavation will finish up early in the week. Electrical contractor will install conduit. Staking for curb and gutter

Traffic Impacts: S. Butler is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

S. Bell Street from Bragg Street to Forest Avenue

Schedule: July 11th through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

September 26 to September 30: Electrical contractor will install conduit. Staking for curb and gutter

Traffic Impacts: S. Bell is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

14th Street Reconstruction

Schedule: May 31 through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

September 26 to September 30: Contractor will continue road excavation between Park Ave and Vine St. The pipe-bursting contractor will continue installing storm laterals on private property.



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Traffic Impacts: 14th Street is closed to through traffic. Residents, business owners, and customers may access properties past “ROAD CLOSED TO THRU TRAFFIC” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

W. Division Street from Brooke Street to Moore Street

Schedule: September 26th through November

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

September 26 to September 30: Sanitary Main installation will begin

Traffic Impacts: W. Division Street is closed to through traffic. Residents, business owners, and customers may access properties past “ROAD CLOSED TO THRU TRAFFIC” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Military Road from Western Avenue to Superior Street – WI DOT Northeast Region

Schedule: April 11-October 2022

Description: The reconstruction of S Military Rd includes reconstruction of the street and utilities, addition of bike lane and construction of a roundabout at the intersection of Military Road and 9th Street.

September 26 to September 30: The concrete crew completed paving the northbound lane (east side) of Military Road. String line and trimming of southbound (west side) Military Road will be completed by midday on Monday. Monday, crews will also seal the concrete joints of northbound once the concrete has cure. Concrete paving of southbound (west side) is scheduled for Tuesday, September 27, weather pending. Later in the week the southbound pavement joints will be sealed once cured. Contractor will start the roundabout and intersection curbing by weeks end.

Traffic Impacts: Military Road remains closed to through traffic. Residents, business owners, and customers may access properties past “ROAD CLOSED TO THRU TRAFFIC” signs. The intersection of Military Road and 9th Street remains closed to traffic.

WIS 23 Expansion – Urban Section – WI DOT Northeast Region

Location/limits: WIS 23 and various intersecting local roads between US 151 and Seven Hills Road

Schedule: April 11, 2021 to fall of 2022

Description of work: This work is part of the WIS 23 4-lane, on-alignment expansion project in Sheboygan and Fond du Lac counties.

September 26 to September 30: The contractor anticipates working on the following items:

- Complete concrete pavement on WIS 23 westbound from Whispering Springs to County UU.
- Continue paving the new asphalt on WIS 23 eastbound
- Continue placing curb and gutter on WIS 23 eastbound.
- Continue placing colored concrete pavement and concrete sidewalk on the County K interchange.
- Begin paving the new Whispering Springs access road.
- Begin placing curb and gutter on the County UU interchange.
- Begin grading the new right turn lane for the USH 151 northbound off ramp to WIS 23
- Begin storm sewer installation for the USH 151 northbound off ramp to WIS 23
- Place electrical conduit for the USH 151 northbound off ramp to WIS 23
- Begin placing concrete pavement for the USH 151 northbound off ramp to WIS 23



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Traffic impacts:

- County K north at WIS 23 – Closed
- County UU (South of WIS 23) – Closed
- County UU (North of WIS 23) – Closed
- USH 151 northbound off ramp to WIS 23: Anticipate delays while using the ramp during construction.
- WIS 23 EB lane closure from County Lane to the east: Anticipate delays while using WIS 23 eastbound during construction.