



Weekly Construction Update

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470

Date: August 29, 2025

City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at www.fdl.wi.gov.

Promen Drive Bridge Replacement

Schedule: June 16 through fall of 2025

Description: In partnership with the WI Department of Transportation the project includes replacing the existing bridge structure and approaches.

September 2 to September 5: Crews completed the concrete pour of the east abutment and wings. Backfilling of the abutment and wings, placing riprap and removing the cofferdams are scheduled for this week.

Traffic Impacts: Promen Drive Bridge will be closed to vehicle and pedestrian traffic within Lakeside Park.

2025 Mill & Overlay Program

Schedule: July 28 through Mid-September

Description: The project includes manhole adjustments, spot curb and gutter replacement, milling pavement, and overlay of asphalt.

September 2 to September 5: Asphalt pavement was completed on Peters Avenue. Camelot Drive pavement placement is scheduled for September 2nd and 3rd.

Traffic Impacts: Camelot Drive will remain open to traffic; however motorists may experience delays during this project, but we will maintain local traffic and driveway access whenever possible.

Bridge Rehabilitation and Maintenance

Schedule: July 7 through fall of 2025

Description: The project includes bridge deck asphalt & polymer overlay, surface repair, riprap, sidewalk, approach paving and railing painting.

September 2 to September 5: Work on Park Ave. is completed. Final restoration and cleanup will take place. Crews will begin work on the 4th Street Bridge and Division Street Bridge over DeNeveu Creek. Work consists of the surface repairs, riprap and deck repairs.

Traffic Impacts: 4th Street and Division Street will remain open to traffic during the rehabilitation project.

Algoma Street – E. Division Street to E. Merrill Avenue

Schedule: June through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

September 2 to September 5: The concrete contractor will begin pouring sidewalk and driveway aprons. It is possible that they will pour the concrete pavement at the intersection of Algoma St and Merrill Ave later in the week.

Traffic Impacts: Algoma Street will be closed to through traffic from E. Division Street to E. Merrill Avenue. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.



Weekly Construction Update

City of Fond du Lac Department of Public Works

P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150

Phone: 920-322-3470

Cottage Avenue – E. Division Street to Maple Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

September 2 to September 5: The utility contractor will continue with sanitary sewer and begin watermain installation later in the week.

Traffic Impacts: Cottage Avenue will be closed to through traffic from E. Division Street to Maple Avenue. Residents, business owners, and customers may access properties past “ROAD CLOSED TO THRU TRAFFIC” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Oaklawn Avenue – E. Division Street to E. Merrill Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

September 2 to September 5: No Work anticipated.

Traffic Impacts: Oaklawn Ave remains open to traffic.

E. Merrill Avenue – Cottage Avenue to DeNeveu Creek

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

September 2 to September 5: No Work anticipated.

Traffic Impacts: E. Merrill Avenue will be closed to through traffic from Cottage Avenue to DeNeveu Creek. Residents, business owners, and customers may access properties past “ROAD CLOSED TO THRU TRAFFIC” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.