



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Date: April 30, 2021

City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at www.fdl.wi.gov.

Carpenter Street from Greenwood Street to Main Street

Schedule: April 2021 through June 2021

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 3 to May 7: The grading contractor will begin cutting roadway to subgrade and placing aggregate.

Traffic Impacts: Carpenter Street is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Doty Street from Follett Street to Scott Street

Schedule: April 2021 through October 2021

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 3 to May 7: Alliant Energy's contractor (InterCon) continues to relocate gas main and laterals.

Traffic Impacts: Doty Street will remain open to two-way traffic.

- Beginning the week of May 10 the Contractor will need to bypass the sanitary sewer for 1 to 2 weeks at the start of the project. The bypassing will occur at the intersection of Doty Street and Sibley Street. A generator will be running 24 hours a day in order to keep continuous flow of sanitary from the city to wastewater treatment plant.

W. Cotton Street from Military Road to Macy Street

Schedule: April 2021 through October 2021

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 3 to May 7: Alliant Energy's contractor (InterCon) will be relocating gas main and laterals.

Traffic Impacts: Cotton Street will remain open to two-way traffic.

Star Street from 6th Street to 8th Street

Schedule: April 2021 through October 2021

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 3 to May 7: The utility contractor will begin water main installation.

Traffic Impacts: Star Street is closed to through traffic. Residents, business owners, and customers may access properties past "ROAD CLOSED – LOCAL TRAFFIC ONLY" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.



Media Advisory

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470 Fax: 920-322-3471

Garfield Street from Bank Street to Scott Street

Schedule: April 2021 through October 2021

Description: The project includes gas main and service relocations, extension of sanitary laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 3 to May 7: The utility contractor will be extending sanitary laterals and installing water services.

Traffic Impacts: Garfield Street is closed to through traffic. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Fox Ridge Business Park Phase 3

Schedule: April 2021 through October 2021

Description: The project includes construction of sanitary sewer, storm sewer, water main, roadway, street lighting and restoration/landscaping.

May 3 to May 7: The contractor will continue earthwork operation. Water main will be installed along the west leg of new Fox Ridge Drive.

Traffic Impacts: Fox Ridge drive and Spirit drive remain open to two-way traffic.

WIS 23 Expansion – Urban Section – WI DOT Northeast Region

Location/limits: WIS 23 and various intersecting local roads between US 151 and Seven Hills Road

Length: 5.59 miles

Schedule: April 19, 2021 to fall of 2022

Description of work: This work is part of the WIS 23 4-lane, on-alignment expansion project in Sheboygan and Fond du Lac counties. Construction in the Fond du Lac urban section of the overall project includes the construction of WIS 23 additional lanes. Work also construction of a roundabout at WIS 23 and Wisconsin American Drive, a jug handle interchange with roundabouts at WIS 23 and County K, and a County K bridge structure over WIS 23. At WIS 23 and County UU, a diamond interchange with roundabouts and a bridge over WIS 23 will be constructed. Other work includes grading, drainage culverts and inlets, aggregate base, concrete pavement, and incidentals.

April 26 to April 30: Crews will shift traffic to the new WIS 23 temporary widening near County UU and continue work on excavations from Taft Road to Seven Hills Road. Temporary widening along the WIS 23 westbound lanes from County UU to US 151. Crews will also begin work on the new connection between Irene Drive and Whispering Springs Drive a new road between County UU and Whispering Springs Drive, and a new road between County UU and Northway Drive. Crews will begin work on temporary roadway connections at Wisconsin American Drive and Mary Hill Park Drive.

Traffic impacts: WIS 23 mainline will remain open with various shoulder and lane closures.

- County UU will be closed beginning Monday, April 12.
- US 151 shoulder and lane closures
- County K shoulder and lane closures
- Wisconsin American Drive median closure

Project website: <https://projects.511wi.gov/wis23resurface/>