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Date: May 16, 2013
For more information contact:

Jordan Skiff, Director of Public Works, jskiff@fdl.wi.gov
Paul De Vries, City Engineer, pdevries@fdl.wi.gov
City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. Motorists are advised to use caution and remain alert when driving though any work zone. Drivers are also encouraged to visit the City of Fond du Lac web site at http://www.fdl.wi.gov and view a map of the 2013 construction projects which may aid drivers in planning an alternate route.
Kaye Street from Eleventh Street to Thirteenth Street
Schedule:  April 22, 2013 to June 2013
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  The street will be widened to the 32-foot City standard.
May 20 to May 24:  The excavation subcontractor will begin general excavation and placement of the stone base early in the week.  The electrical subcontractor may begin installation of electrical conduit crossings after the excavation subcontractor has completed placement of the stone base. The concrete subcontractor may begin to place the curb and gutter at the end of the week. 
Traffic Impacts:  Kaye Street is closed to through traffic.  It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. Parking is not permitted on the street during working hours.  
Fourteenth Street from South Marr Street to South Park Avenue
Schedule:  May 2013 to September 2013
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting.  The street will be widened to the 32-foot City standard.
May 20 to May 24:  Crews for Alliant Energy will continue working on gas service connections.  The utility contractor will continue water main installation.  Once completed with water main the utility contractor will continue sanitary sewer installation.  A second utility crew may begin water service installation late next week.  All utility contractor work will occur between South Marr Street and Ellis Street.
Traffic Impacts:  Fourteenth Street is closed to through traffic.  It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Residents, business owners, and customers may access properties past “ROAD CLOSED – LOCAL TRAFFIC ONLY” signs. Parking is not permitted on the street during working hours.  
Grace Avenue from Woodland Avenue to Sunset Circle
Schedule:  June 2013 to September 2013
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting. The street will be widened to the 32-foot City standard. 

May 20 to May 24:  The City’s tree removal contractor will continue removing trees.
Traffic Impacts:  Grace Avenue remains open to traffic.  Traffic may be temporarily restricted while crews are at work.
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Sunset Circle south of Grace Avenue
Schedule:  June 2013 to September 2013
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting. 

May 20 to May 24:  The City’s tree removal contractor will continue removing trees.

Traffic Impacts:  Sunset Circle remains open to traffic.  Traffic may be temporarily restricted while crews are at work.
North Main Street from Scott Street to Frazier Drive
Schedule:  July 2013 to October 2013
Description:  The project includes reconstruction of the sanitary sewer, storm sewer, street, and lighting on the east side of the street only. 
May 20 to May 24:  The City’s environmental consultant will be drilling north of Harbor View Drive.
Traffic Impacts:  North Main Street remains open to traffic.  Traffic may be temporarily restricted while crews are at work.

Auburn Street from Brooke Street to Termini
Schedule:  July 2013 to September 2013
Description:  The project includes reconstruction of the sanitary sewer, water main, storm sewer, street, and lighting. The street will be widened to the 32-foot City standard. 

May 20 to May 24:  No work this week.

Traffic Impacts:  Auburn Street remains open to traffic.  
Everett Street from Sheboygan Street to East Division Street
Schedule:  September 2013 to October 2013
Description:  The project includes reconstruction of the water main, partial storm sewer and partial street.
May 20 to May 24:  No work this week.

Traffic Impacts:  Everett Street remains open to traffic.  

Champion Avenue from East Division Street to Merrill Avenue
Schedule:  September 2013 to October 2013
Description:  The project includes reconstruction of the water main, partial storm sewer and partial street.
May 20 to May 24:  No work this week.

Traffic Impacts:  Champion Avenue remains open to traffic
